

All-Phase PAVING & SEALING

11700 WALSHINGHAM ROAD • LARGO, FLORIDA 33778



Pinellas: (727) 397-6797 Hillsborough: (813) 889-9200 Pasco: (727) 645-6698 Fax: (727) 397-6953
 Email: info@all-phasepaving.com Website: www.allphasepavingsealing.com

The following are the schedule dates for the sealcoating of **Riverside Estates**

	Date	Day	
Repairs	06/03/2021	Thursday	
Sealcoat	06/22/2021	Tuesday	GREEN
Stripe	06/23/2021	Wednesday	GREEN
Sealcoat	06/24/2021	Thursday	RED
Sealcoat	06/29/2021	Tuesday	BLUE
Stripe	06/30/2021	Wednesday	BLUE
Sealcoat	07/01/2021	Thursday	YELLOW

As per the accepted, signed proposal, the sprinklers must be turned off at your property 24 hours prior to commencement of the asphalt work and remain off until completion of contracted work. Preparation of wet surfaces may result in additional charges.

All vehicles must be moved from the areas where pavement work is scheduled by 7:30AM each of the scheduled days. Vehicles may return to the lot when the area is open which will be on after striping is complete. *Please do not remove the barricades or any other means of cordoning off the area during work progress. All-Phase Paving cannot be held responsible for tenants or guests walking or driving through and tracking the wet paint and/or tack on sidewalks or into the establishments.*

All Phase Paving & Sealing cannot be responsible for damage to cars parked within 40-foot radius of barricaded area. Unfortunately, any vehicle remaining in the lot after 7:30 AM will be towed at the owner's expense. We believe with everyone's cooperation; this will not happen.

Thank you for your cooperation in this matter it is appreciated, and we will complete the contracted work as soon as possible, subject to weather conditions.

*All schedules are subject to change.

All-Phase

PAVING & SEALING

11700 WALSINGHAM ROAD • LARGO, FLORIDA 33778

